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November 1-4, 2011 Seven public charrettes were held throughout the five focus areas that 

concentrated on the transportation issues associated with the 

following roadway corridors and their adjacent communities. 

 

November 23, 2011 Partners for Progress Letter to Secretary Conti with municipal 

resolutions. 

December 5, 2011 Moore County Board of Commissioners resolution on US 1. 

December 12, 2011 TPB Received Raw Data sets from charrettes. 

December 12, 2011 Aberdeen resolution passed against US 1 designation. 

December 13, 2011 Pinehurst and Southern Pines resolutions passed against US 1 

designation. 

December 14, 2011 MCTC Meeting: Presentation, The Next Steps, detailed some of the 

preliminary participation figures and how the data would be utilized; 

the state and federal laws, policies, and regulations that the form the 

basis of the Strategic Highway Corridor Plan and why US 1 was 

classified as a SHC corridor. Also, discussed county resolutions and how 

to request re-classification. 

December 15, 2011 Pinebluff Resolution passed against US 1 designation. 

December 28, 2012 NCDOT – Receipt of Moore County Resolutions Against US 1 

Designation from Partners in Progress. 

January 3, 2012 MCTC Update and Proposed Changes to Agenda for TCC meeting 

January 6, 2012 TCC Meeting Whispering Pines_ Preparation for 1_25_2012 Visioning 

January 14, 2012 Midway Community Association and NAACP Joint Meeting and 

Charrette: Priorities Relay 

January 19, 2012 TPB received Draft Graphics of Preliminary Data sets. 

January 25, 2012 MCTC Meeting: Visioning, Goals, and Objectives 

January 30, 2012 Began discussions with Parsons Brinckerhoff (PB) on model 

development for Moore County. Methodology for data collection on 

Origin Destination Study due to upcoming construction, school, and 

seasonal traffic under research. 

January 31, 2012 Aberdeen Town Commissioners – Provision of Information 

February 16, 2012 TARPO Quarterly Meeting: RPO Resolution to support Moore County’s 

request for re-classification of US 1 SHC.  

March 6, 2012 Recommendation to Strategic Management Committee from 

Transportation Planning Branch 

March 8, 2012 Meeting with PB to discuss findings on data collection options. 

March 19, 2012 Notice from Neighborhood Solutions – 2 Server Crashes and loss of 

document on both times. 

March 26, 2012  Lumber River RPO resolutions against re-classification of US 1 SHC. 

April 5, 2012 Discussion with PB about additional analysis on US 1 corridor.  

TransCAD map provided with study area for traffic survey request. 
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April 10, 2012 NCDOT received request for re-classification from TARPO. 

April 10, 2012 Hamlet Resolution Against Re-classification. 

April 10, 2012 Rockingham Resolution Against Re-classification. 

April 15, 2012 Traffic count locations finalized and mapped 

April 16, 2012 Response to Matt Day: Receipt of Request from Tyler Bray. 

April 16, 2012 Traffic Counts requested – 69 hourly, 18 class, 8 turning movement (95 

counts total). Locations identified and mapped in TransCAD. 

April 26, 2012 Update to MCTC from Frances Bisby. 

April 30, 2012 TPB received first draft of Neighborhood Solutions results report in 

summary format. 

May 7, 2012 Richmond County Resolution Against Re-classification. 

May 28, 2012 TPB received revised draft of charrette results still summary format. 

May 29, 2012 Meeting with Neighborhood Solutions to resolve expected report 

deliverable. 

May 31, 2012 Counts Completed and raw data returned from Traffic Surveys. 

June 11, 2012 TPB received Neighborhood Solutions draft revisions. 

June 16, 2012  NCDOT comments on draft report returned to Neighborhood Solutions 

outlining needed steps to elevate report from event summary to 

technical report.  

July 16, 2012 Response to TARPO on Re-classification. 

July 27, 2012 Full Scope, O&D and Model clarified. On hold waiting for validation of 

cell phone data methodology. 

August 3, 2012 Neighborhood Solutions opted to provide NCDOT with databases, 

graphics, and summary framework as deliverable.  NCDOT to revise 

summary and provide technical report for MCTC. 

August 14, 2012 Meeting with Moore County Planning and Community Development 

Department, NCDOT Planning and Division staff, Jimmy Melton, and 

Nick Picerno. Update on status and NCDOT response.  

August 22, 2012 NCDOT letter to Airsage requesting validation of data for Moore 

County project.  

September 11, 2011 News Letter sent to MCTC and Distribution List of charrette emails. 

September 18, 2012 Secretary’s visit to MCTC 

September 20, 2012 Safety Analysis Report on focus area corridors requested from Mobility 

& Safety, Traffic  Safety Unit 

October 1, 2012 PB Scope and contract activated 

October 16, 2012 PB update, Preliminary Network and TAZ’s near completion.  Files 

provided for data input and cleaning.  

October 18, 2012 Coordination and planning for employment data collection. Scheduling 

and milestones solidified for model development. 

October 24, 2012 MCTC Meeting Delivery of Charrette Report 

November 2, 2012 NCDOT TPB staff and MC TCC meeting to recruit municipal and county 

technical assistance in cleaning and updating of Employment Data. 

Delivery of generic InfoUSA data. County volunteered to divide data 

and mapping by jurisdiction. RPO volunteered to map cleaned data and 

compile points into ArcGIS file for Consultant. NCDOT staff to provide 

telephone verification of employment and commercial vehicle data for 
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municipalities and areas without adequate resources for the task.  

November 6, 2012 County Planning Staff provided NCDOT delineated database and 

mapping of employment data by municipal planning jurisdiction for 

distribution to MC TCC members.  

November 7, 2012  NCDOT provided each TCC member with raw employment data by 

delineated planning jurisdiction as provided by the county. 

November 8, 2012 Notified Carthage was understaffed and overscheduled and assistance 

was needed. 

November 9, 2012 Received Whispering Pines data completed.  

November 13, 2012 NCDOT received from county planning staff ground truthing and map 

review of Carthage and Taylortown employment data including 

provision of employers not provided and address corrections. NCDOT 

to provide telephone verification of employment and commercial 

vehicles. 

November 14, 2012  Employment Data due back to NCDOT and RPO staff 

November 14, 2012 County Planning Staff provided all county employment ground truthing 

and telephone verification. 

November 16, 2012 Foxfire Village notified NCDOT telephone verification of employment 

data and commercial vehicles would require assistance.  

November 16, 2012 NCDOT received Vass data; NCDOT provided spot check of commercial 

vehicles and employment including data missed between original and 

jurisdictional datasets.  

November 21, 2012 NCDOT sent PDF format of Traffic Analysis Zones (TAZs) to all TCC 

members for review and comment.  

November 27, 2012 NCDOT answered Pinehurst request for map files of TAZs and sent all 

TCC members with Planning staff ZIP files for ArcGIS and TransCAD 

files. 

November 29, 2012 NCDOT notified Southern Pines understaffed to complete telephone 

verification of employment and commercial vehicles. 

November 29, 2012 NCDOT received mapping and comments for Pinebluff. NCDOT 

provided spot check of employment data and commercial vehicles as 

needed. 

December 3, 2012 NCDOT notified Pinehurst had scheduling and staff constraints and 

assistance was needed to complete employment and commercial 

vehicle verification. 

December 5, 2012  County planning staff provided ground truthing and map review of 

Southern Pines employment data including provision of employers not 

provided in data base and address corrections. NCDOT to provide 

telephone verification of employment and commercial vehicles. 

December 6, 2012 TARPO Quarterly meeting provided time for RPO and Moore County 

technical staff present to look at TAZs expanded with Matt Day. Brief 

discussion. 

December 14, 2012  Received Aberdeen submittal of employment data. 

December 18, 2012 Traffic counts preparation initiated – Factoring for October to match 

Airsage data.  

December 20, 2012 NCDOT and RPO compiled comments on consultant’s configuration of 

TAZ’s. 
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December 21, 2012 NCDOT provided consultant with comments for TAZ revisions. 

January 3, 2013 Presentation at the Moore County Board of Commissioners Retreat 

January 7, 2013 Traffic Surveys Group provided TPB 2012 AADT factored to October for 

321 count stations in Moore County. These are in addition to the 99 

counts requested for the specific sites relevant to the model. 

January 8, 2013 Received final employment data compiled files from RPO and 

forwarded to consultant.   

January 11, 2013 Standard stations - factored counts sent to consultant. (321) 

January 12, 2013  Highland Trails Homeowner’s Association Presentation 

January 14, 2014 Spanish Charrette Development Initiated 

January 16, 2013 Factored Model Counts provided to Traffic Surveys Group (99) 

January 30, 2013 Roadway Characteristics data collection on site -- Moore County 

January 31, 2013 Model Update and Next Step Planning with PB  

February 6, 2013 MCTC Meeting  - Travel Demand Model and Future Year Planning 

February 20, 2013 TCC Meeting to distribute data collection assignment in preparation for 

the March 13
th

 Workshop.  TAZs pop, household, employment, 

projects, etc. 

February 26, 2013 Revised spreadsheets distributed based on TCC discussions. 

March 7, 2013 County Planning Staff, RPO, and NCDOT work session to complete and 

compile local data.  

March 11, 2013 Frances Turned 47 

March 13, 2013 MCTC Future Scenario, Model Inputs Workshop 

March, 2013 US 1 Turning Movement Count Research, count locations determined 

for US 1 and US 15-501 

April May, 2013  Compilation of data from workshop 

April, 2013  October bases factored traffic counts provided to PB 

May 13, 2013 Receipt of Airsage data for O and D study.  Total delay in data delivery 

– 7 months. 

May 11, 2013 TPB staff change 

April 23, 2013 Concept Plan for TransModeler Corridor Analysis Requested from PB, 

US 1 and US 15-501 Corridor Analysis 

May 20 – June 30, 2013 Loss of consultant due to conflict in schedule with STDM. 

July 22, 2013 Concept Plan and approach for Trans Modeler approved, scope 

initiated. 

June 12, 2013 TCC Meeting, Report on Data Collection versus Control Totals 

June and July Coordination with MC technical staff for final 2030 numbers and re-

examination of control totals and projections. 

July 22, 2013 Final development figures from MC local planning staff 

July 25, 2013 Final 2030 population and employment projections provided to 

consultant. 

July 31, 2013 MCTC O and D Presentation, Future 2030 Year SE Data Approval, 

Address of 2040 Final numbers 

August 5, 2013  Deadline for Moore County planning staff revisions to 2030 data and 

comments on 2040 projections 

August 8, 2013 Additional turning movement counts requested on US 1. 

August 13, 2013 Darius Sturdivant headed meeting on NC 211 Traffic Circle. 
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August 13, 2013 O and D study data and Report sent to MCTC and Stakeholders 

August 27, 2013 Receipt of Aberdeen’s Revisions to 2030 data and comments on 2040 

projections.  

August 27 – Sept. 17, 

2013 

Processing of 2030 revisions, projection of 2040 data, Calculation of 

2040 control totals based on 1.59% growth per year, and quality 

control review. 

September 4, 2013 Met with Moore County Community and Planning Department about 

Moore County development 

September 16, 2013 Status update from PB. Final SE data not provided from NCDOT 

schedule provided at 7/31 no longer applicable.  

September 16, 2013 Follow-up meeting on NC 211 Traffic Circle. 

September 19, 2013 Update to Moore County Board of Commissioners 

October 28, 2013 Presentation of socioeconomic data to Town of Southern Pines Council 

December 3, 2013 Presentation of socioeconomic data to Town of Aberdeen Board 

December 10, 2013 Presentation of socioeconomic data to Foxfire Village Council 

January 9, 2014 Presentation of socioeconomic data to Town of Robbins Board 

January 16, 2014 Presentation of socioeconomic data to Town of Pine Bluff Council 

February 10, 2014 Presentation of socioeconomic data to Town of Vass Board 

February 18, 2014 Presentation of socioeconomic data to Town of Carthage Board 

February 24, 2014 Presentation of socioeconomic data to Town of Taylortown Council 

February 25, 2014 Presentation of socioeconomic data to Town of Cameron Council 

March 12, 2014 Presentation of socioeconomic data to Village of Whispering Pines 

Council 

March 19, 2014 Approved socioeconomic data sent to consultant 

April 9, 2014 MCTC meeting to present updated socioeconomic data as submitted 

by local planners and resolutions accepting data 

July 1, 2014 Finalized travel demand model received from consultant 

September 10, 2014 MCTC meeting to present Base Year Travel Demand Model Information 

September 26, 2014 Model runs received from consultant 

 


